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IN THE MATTER OF THE APPLICATION
OF ARIZONA WATER COMPANY FOR
AN EXTENSION OF ITS CERTIFICATE
OF CONVENIENCE AND NECESSITY AT
COOLIDGE. PINAL COUNTY. ARIZONA

12

NOTICE OF FILING OF COMPLIANCE
ITEM/REQUEST FOR ADDITIONAL TIME

TO COMPLY WITH FILING
REQUIREMENT

On February 2, 2006 the Commission entered Decision No. 68442 in the above

captioned docket. Decision No. 68422 (the "Decision") approved Arizona Water

Company's (the "Company") appl ication for an extension of i ts Certi f icate of

17 Convenience and Necessity for its Coolidge system. The first ordering paragraph of the

Decision, at page 5, conditioned the approval of the extension on the conditions

recommended by Staff, as set forth in Finding of Fact No. 18

On February 1, 2007 Administrative Law Judge Marc E. Stern, via a procedural

order, approved the Company's request for an extension of time, until February 2, 2008

to comply with the Decision

The Company is now requesting an additional 365 days beyond the current

compliance date, i.e., an extension to February 2, 2009, to comply. In support of this

request, the Company presents the following reasons
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1. For the Skousen Farms development (Parcel One in the Decision), a

copy of the developer's ADEQ Certificate of Approval to Construct is

attached hereto as Attachment A. For the Lorenson Land and Cattle

development (Parcel Two in the Decision), the Company filed copies of

the developer's ADEQ Certificate of Approval to Construct and a Main

Extension Agreement in this docket on December 27, 2006, together

with a copy of a Certificate of Assured Water Supply for the Skousen

Farms development (as the Company pointed out at page 2, line 23 of

its December 27 filing, the Lorenson Land and Cattle development will

not involve subdivided land, therefore, pursuant to A.R.S. 45-576, a

Certificate of Assured Water Supply is not necessary). Therefore, the

Company has now complied with the Decision with respect to Parcels

One and Two

2. With respect to the Vail and Kleck, LLC development (Parcel Three in

the Decision), the Company has received an updated development

status report, dated September 27, 2007, from Kam Talebi, the

Managing Partner of Vail and Kleck, LLC. A copy of the report is

attached hereto as Attachment B. Mr. Talebi's letter confirms that Vail

and Kleck, LLC is continuing with its plans to develop its property, but

understandably, market conditions have had an effect. In addition, Mr

Talebi has already confirmed his desire that the Company retain a

Certificate of Convenience and Necessity for Parcel 3 and that water

service will be required for the planned development per a letter that Mr

Talebi filed in this docket on January 17, 2007

3. Finally, and, perhaps, most compelling, the Company is providing water

service to 15 customers in the expansion area approved in the Decision
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1 In consideration of the fact that, except for Parcel 3, as noted above, the

Company has filed all of the compliance items required by the Decision,

the Company submits that water service to these customers should not

be subjected to any interruption, as the Company is in substantial

compliance with the Decision.

year, until February 2, 2009, to comply with the remaining conditions with respect to

RESPECTFULLY SUBMITTED this 13th day of December 2007.

ARIZONA WATER COMPANY
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7 In consideration of the foregoing, the Company respectfully requests another

8

9 Parcel 3. This request should not prejudice any other party and, as noted above, the

10 lack of an extension would result in significant adverse prejudice to the developer who is

11 proceeding in good faith to develop its property in reliance upon the Decision and to the

12 customers in the expansion area.
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By:
Robert W. Geake
Vice President and General Counsel
ARIZONA WATER COMPANY
Post Office Box 29006
Phoenix, Arizona 85038-9006
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Original and thirteen (13) copies of the foregoing filed the 13th day of December 2007
with:

Docket Control Division
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

Christopher Kempley, Chief Counsel
Legal Division
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

Ernest G. Johnson, Director
Utilities Division
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007
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6 A copy of the foregoing was mailed this 13th day December 2007 to:
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Approval to construe! the above-describedfacilities as represented in the approved documents on
file with the Arizona Department of Environmental Quality is hereby given subject to provisions

through 8 continued on page 2 through .

This project must be constructed 'm accordance with all applicable laws, including Title 49, Chapter 2,
Article 9 of the Arizona Revised Statutes and Title 18, Chapter 5, Article 5 of the Arizona
Administrative Code.

Upon completionof construction, the engineer shall fill out the Engineer's Certificate of Completion
and forward it to the Central Regional Office located in Phoenix. If all requirements have been
completed, that unit will issue a Certificate of Approval of Construction. R18-5-507(B), Ariz.
Admin.Code. At the project owner's request, die Department may conduct the final inspection
required pursuant to Rl 8-5-507(B); such a request must be made in writing in accordance with the
time requirements of R18-5-507(C), Ariz. Admin. Code.

This certificate will be void if construction has not stared within one year after the Certificate of
Approval to Conslnzct is issued. there is a halt in construction of more than one year, or construction is
not completed within three years of the approval date. Upon receipt of a written request for an
extension of time, the Department ray grant an extension of time, an extension of time must be 'm
writing. R18-5-50S(E), Ariz. Admin. Code.

Operation of a newly constructed :facility shall not begin until a Certificate of Approval of Coristnnction
has been issued by the Department. R]8-S-507(A), Ariz. Admin. Code.
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3 Address: 8800 N. Gainly Center Dr. #225.

9 Project Location: Florence
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System Name

Project Owner

Description:

4.1>nQ File No

Reviewed by: FMS

SKOUSEN FARMS SUBDIVISION INSTALLATION OI
APPROXIMATELY 19 891 LF (JF 8 INCH C 900 PVC w ATERI [NI
AND RELATED FH TINCJS TO SERVE 469 SING! E xmnL
RESI DENTI AL O TS

Skouscra 85 87 Lac

unansw-

As Water Co Cooled

20060473

RIZON DEPAR TM'ENT OF ENd IRONMFNTAL QUA1JT\
IERTIFICATE OF APPROVAL TO CONSTRUCT

WATER FACILITIES

ATTACHMENT A

Scottsdale

/

By'
I Kwame A/5igyarei,U'.E.

Manager, Drinking Water and
Wastewater Engineering Review
Water Quality Division

q 85253

SvsteénnNum Ber:

Couutv : Pima!

40245

I 1014

Page 1 Cf 2

,./»/..,--
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\ L "\- fI$T

Dow

1.

ac: File No : 20060473

Regional Office: Central
Owner: Skouscn &87. Llc

County Health Deptment: Pinal
Enginca: United Engineering Group
Planning and Zoning/Az Corp. Commission

Engineering Review Database - H1102I



XPPROVAL TO CONSTRUCT
WATERLIN r t;ns1on
41150 FILE No 20060473
PAGE 2 OF2: PROVISIGNS 0 TI

approval of Construction (AOC) vial not be issued until davx is obtained and
verified For Pressure and Leakage Tests and Disinfection Sampling of constructed
water lines It is recommended that the EnQineer's Certificate of Completio
(ECC) Data Required Sheet be completed in full, showing actual pressures and
sampling data. Data required wide ECC sheet can be found under heading - Safe
Drinldng Water and. subheading - Technical Engi1ieeri1.1g,'P1anReviews
http:/.'~.-avw.azdecm.sowii:notioI1./fo§;;i_5'z4isvvatenlitmlffsdw.

The public water system shall ensure that backflow-prevention is in accordance
with A.A.C. R18-4-l 15.

Operation of a newly constructed facility shall not begin until a Certificate of
Approval of Construction has been issued by the Deparunent.

6

7

8 Before construction of a modification, expansion, or alteration of this distribution
system begins, a separate Approval to Construct applicable to each addition must
be obtained. AJ\.C. R18-5-505(B).
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11.-°'24»*'2@8? 14:84 9529343633 ATTACHMENT B P¢5¢GE 82

Vail and Klcck, LLC
18734 Morose Chase
Eden Prairies, MN 55347

September 25, 2007

Arizona Water Company
Attn: Michael Loggias
3805 N. Black Canyon highway
Phoenix, AZ 85015

Dear Michael,

1 wanted to follow-up regarding the 160 acres of land which we own in the city of
Coolidge on Vail and Kleck. We have been reviewing our plans and in the process of
revaluating our plans redevelop this property earlier. Our plans include redevelopment as
early as within twenty four months. If market conditions change however, we will
revisit these timelines. If you have any questions, please feel free to contact me directly
at 612.281 .9490.

Sincerely,

I4442/?
Kam Talebi
Managing Partner
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